COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2018

ESTI MATE SUMVARY 10: 30: 57
CONTI D; C20801 ESTI MATE NO. 0008 FI NL SPEC YR: 2005
PCN: 20801- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.0 DAYS TI ME ALLOW 135 WORK DAYS
US 50 BLUE MESA RESURFACI NG PERCENT TIME:  96. 30 ORI G TIME ALLOW 135 WORK DAYS
PROJECT NO. NHPP 0502- 075
US 50 BLUE MESA RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/07/2018 DATE TI ME STARTED 05/02/2017
P.O. BOX 566 DATE LET 03/ 09/ 2017 DATE WORK BEGAN 05/ 02/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME SToPPeD 11/16/2017
DATE CONTRACT EXECUTED 04/14/2017 DATE ACCEPTED 11/16/ 2017
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 02/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 989, 878. 93 PARTI Cl PATI NG $ 8, 989, 878. 95 $ 0. 00
AWARD PRQIECT AMT: $ 8,931,917.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 8, 989, 878. 95 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,989, 878. 95 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 133, 978. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8,989, 878. 95 133, 978. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 8, 989, 878. 95 133, 978. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 978. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

203- 00100

203- 01500

203- 01510

203- 01582

203- 01590

203- 01597

208- 00035

208- 00103

208- 00105

C20801

20801-BI D
NHPP 0502- 075

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Renoval

of Asphalt Mat (Pl aning)

Mick Excavation

Bl adi ng

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Aggr egat e Bag

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
304. 000
EACH
5. 60000
4,370. 000
sy
10. 15000
0. 000
oy
200. 00000
20. 000
HOUR
120. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
120. 00000
0. 000
HOUR
268. 80000
120. 000
LF
10. 08000
30. 000
HOUR
61. 60000
20. 000
HOUR

138. 88000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

304. 000
0. 000

304. 000

4,370. 000
0. 000

4, 370. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

30. 000
0. 000
30. 000

20. 000
0. 000
20. 000

Page 2

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 30: 57

AMOUNT

1, 702.

44, 355

2,400

800.

800.

1, 200.

1, 209.

1, 848.

2,777

40

50

.00

00

00

00

00

.00

60

00

60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

208- 00107

208- 00207

304- 01005

304- 06007

304- 07000

307- 00000

403- 00720

403- 00720

403- 34701

406- 09500

411- 03355

C20801

20801-BID
NHPP 0502- 075

ROADWAY

| TEM
DESCRI PTI ON
Renoval of Trash
Erosi on Control Managenent

Aggregat e Base Course (Class 1)

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

*Hydrated Line

Hot M x Asphalt (Patching) (Asphalt)

HMA (Pat chi ng) (Asph)

* Hot

M x Asphal t

(Grading SX) (75)

*Col d Bitum nous Pavenent (Recycle)

Asphal t Cenent Performance Grade (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
61. 60000
15. 000
DAY
504. 00000
0. 000
cy
200. 00000
0. 000
cy
200. 00000
3, 961. 460
TON
25. 00000
995. 570
TON
273. 28000
0. 000
TON
540. 00000
533. 510
TON
165. 00000
35, 938. 400
TON
56. 00000
273, 098. 000
%
3. 85000
2,203. 570
TON

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,961. 460
0. 000

3, 961. 460

. 570
0. 000
. 570

0. 000
0. 000
0. 000

. 510
0. 000
. 510

35, 938. 400
0. 000

35, 938. 400

273,098
0. 000
000

000

273,098

2,203.570
0. 000

2,203.570
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ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 30: 57

AMOUNT

7,560

99, 036

272,069

88, 029

2,012, 550

1, 051, 427

1,101, 785

.00

00

.00

.00

50

37

.00

15

40

30

00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

411-10255

411-90040

420- 00132

612- 00001

612- 00002

612- 00003

614- 80385

626- 00000

626-01103

627-00001

627-00009

C20801

20801-BID
NHPP 0502- 075

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Recycl i ng Agent

Geotextile (Separator) (Cl ass 1)

*Del i neat or

(Type I)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Runble Strip (Intermttent)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

10, 822. 000

5. 00000

352, 133. 000

1.80000

0. 000
SY
10. 08000

319. 000

20. 16000

35. 000

21.28000

95. 000

22.40000

61, 950. 000
LF
0. 14000

1. 000
LS
598, 790. 61000

1.000

LS
6, 000. 00000
2,975. 000

GAL
31. 36000
930. 000

GAL

143. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 822. 000
0. 000
10, 822. 000

352, 133. 000
0. 000
352, 133. 000

0. 000
0. 000
0. 000

319. 000
0. 000
319. 000

35. 000
0. 000
35. 000

95. 000
0. 000
95. 000

61, 950. 000
0. 000
61, 950. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2,975. 000
0. 000
2,975. 000

930. 000
0. 000
930. 000
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ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 30: 57

AMOUNT

54, 110

633, 839

6, 431.

744.

2,128

8,673

598, 790

6, 000

93, 296

133, 324

00

40

.00

04

80

00

00

61

00

00

80



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0165 630- 00000

0170

630- 00001

0175

630- 00007

0180

630- 00012

0185

630- 80341

0190

630- 80342

0195

630- 80344

0197

630- 86810

0200

630- 80355

0205

630- 80359

0207 630-80358

C20801

20801-BID
NHPP 0502- 075

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

Traffic Signal

(Tenp)

*Portabl e Message Sign Panel

*Portabl e Message Sign Panel

Fl ash Arrow Panel (C Ty) Added Arrow Board

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 761. 000
HOUR
23. 24000
640. 000
HOUR
33. 60000
67. 000
DAY
56. 00000
134. 000
DAY
812. 00000
21.000
EACH
7. 17000
155. 000
EACH
6. 72000
128. 000
SF
16. 80000
1. 000
EACH
10, 800. 00000
2.000
EACH
13, 776. 00000
194. 000
DAY
162. 40000
1. 000
EACH

1, 950. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 761.
. 000
8, 761.

67.
. 000
67.

134.

21.
. 000
21.

194.

000

000

. 000
. 000
. 000

000

000

000

. 000
134.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
194.

000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 30: 57

AMOUNT

203, 605.

21, 504.

3, 752.

108, 808.

150.

1, 041.

2, 150.

10, 800.

27, 552.

31, 505.

1, 950.

64

00

00

00

57

60

40

00

00

60

00



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20801-BI D ESTI MATE RUN 08/ 07/2018
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0008 10: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-80360  *Drum Channel i zi ng Device 244, 000 244. 000
EACH 0. 000 0. 00
7.84000 244.000 1,912.96
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 19. 000 19. 000
EACH 0. 000 0. 00
7.84000 19. 000 148. 96
0220 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8.000 8. 000
EACH 0. 000 0. 00
7.84000 8. 000 62.72
0225 630-80380 *Traffic Cone 350. 000 350. 000
EACH 0. 000 0. 00
1. 12000 350. 000 392. 00
0230 630-80510  *Mbbile Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2,464. 00000 1. 000 2,464.00
0235 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0237 900- 00006 Added Item (Dol lar)/ - 80. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 - 80. 000 -80. 00
0239 900- 00006 Added Item (Dol lar)/ -4,650. 000 -4, 650. 000
DOL 0. 000 0. 00
1. 00000 -4, 650. 000 -4, 650. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnment 2,635.100 2,635.100
FA 0. 000 0. 00
1. 00000 2,635.100 2,635.10
0250 700-70018 F/ A Roadway Snoot hness | ncentive 126, 619. 050 126, 619. 050
FA 0. 000 0. 00

1. 00000 126, 619. 050 126, 619. 05



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20801-BI D ESTI MATE RUN 08/ 07/2018
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0008 10: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 246. 640 -6, 246. 640
FA 0. 000 0.00
1. 00000 -6, 246. 640 -6, 246. 64
0260 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 3, 840. 000
F A 0. 000 0.00
1. 00000 3, 840. 000 3, 840. 00
0265 700- 70025 F/' A Quality Incentive Paynent 57,199. 540 57,199. 540
FA 0. 000 0.00
1. 00000 57, 199. 540 57,199.54
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700- 70595 F/ A DRB On- Demand Conmi ttee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 6, 824, 005. 97 $ 0.00$ 6, 824, 005. 97

CAT NO0201 GUARDRAI L

0280 202-01130 *Rermoval of Guardrail Type 3 19, 796. 000 19, 796. 000
LF 0. 000 0. 00
3. 64000 19, 796. 000 72,057. 44
0285 202-01300 *Renoval of End Anchorage 54. 000 54. 000
EACH 0. 000 0.00
190. 40000 54. 000 10, 281. 60
0290 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 27, 075. 000 27,075. 000
LF 0. 000 0. 00
21.28000 27,075. 000 576, 156. 00
0295 606-01320 *End Anchorage Type 3B (Rub Rail) 2.000 2.000
EACH 0. 000 0.00
1, 400. 00000 2.000 2,800. 00
0300 606-01371 *Transi tion Type 3G (Special) 8. 000 8. 000
EACH 0. 000 0. 00

3, 528. 00000 8. 000 28, 224. 00



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20801-BI D ESTI MATE RUN 08/ 07/2018
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0008 10: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 GUARDRAI L

0305 606-02003 *End Anchorage (Nonfl ared) 18. 000 18. 000
EACH 0. 000 0. 00
2,464. 00000 18. 000 44, 352. 00
0310 606- 02005 *End Anchorage (Fl ared) 26. 000 26. 000
EACH 0. 000 0. 00
2, 240. 00000 26. 000 58, 240. 00
CAT 0201 CURRENT AMT $ 792,111.04 $ 0.00% 792, 111. 04

CAT NO0300 K-07-A

0315 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 3, 310. 000 3, 310. 000
Sy 0. 000 0. 00
12. 61000 3, 310. 000 41, 739. 10
0320 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 862. 000 862. 000
5% 0. 000 0. 00
175. 84000 862. 000 151, 574. 08
0325 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 8. 000 8. 000
Sy 0. 000 0. 00
420. 00000 8. 000 3, 360. 00
0330 202-00504  *Renoval of Expansion Device 150. 000 150. 000
LF 0. 000 0. 00
193. 76000 150. 000 29, 064. 00
0335 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 120. 00000 1. 000 1,120. 00
0340 515-00120 *Waterproofing (Menbrane) 3, 310. 000 3, 310. 000
SY 0. 000 0. 00
15. 68000 3, 310. 000 51, 900. 80
0345 518-01004  *Bridge Expansion Device (0-4 Inch) 150. 000 150. 000
LF 0. 000 0. 00
392. 00000 150. 000 58, 800. 00
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00

35. 84000 60. 000 2, 150. 40



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20801-BI D ESTI MATE RUN 08/ 07/2018
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0008 10: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-07-A

0355 601-06100 *Concrete (Patching) 80. 900 80. 900
cy 0. 000 0. 00
1,971. 20000 80. 900 159, 470. 08
0360 602-00000 *Rei nforcing Steel 135. 000 135. 000
LB 0. 000 0. 00
2.24000 135. 000 302. 40
0365 602-00020 *Rei nforcing Steel (Epoxy Coated) 626. 000 626. 000
LB 0. 000 0. 00
3.36000 626. 000 2,103. 36
0370 625-00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0. 00
15, 000. 00000 0.500 7,500. 00
CAT 0300 CURRENT AMT $ 509, 084.22 % 0.00% 509, 084. 22

CAT NO0301 K-07-B

0375 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 5, 010. 000 5, 010. 000
SY 0. 000 0.00
12. 61000 5, 010. 000 63, 176. 10
0380 202-00453  *Renpval of Portions of Present Structure (Class 2) 1, 345. 000 1, 345. 000
SY 0. 000 0. 00
175. 84000 1, 345. 000 236, 504. 80
0385 202-00460 *Renoval of Portions of Present Structure (Class 3) 20. 000 20. 000
Sy 0. 000 0.00
420. 00000 20. 000 8, 400. 00
0390 202-00504  *Renpval of Expansion Device 210. 000 210. 000
LF 0. 000 0. 00
193. 76000 210. 000 40, 689. 60
0395 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1,120. 00000 1. 000 1,120. 00
0400 515-00120 *Waterproofing (Menbrane) 5, 010. 000 5, 010. 000
5% 0. 000 0. 00

15. 68000 5, 010. 000 78, 556. 80



CONTI D: C20801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20801-BI D ESTI MATE RUN 08/ 07/2018
PRQIECT: NHPP 0502- 075 ESTI MATE NO 0008 10: 30: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-07-B

0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 210. 000 210. 000
LF 0. 000 0. 00
392. 00000 210. 000 82, 320. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 120. 000
LF 0. 000 0. 00
35. 84000 120. 000 4,300. 80
0415 601-06100 *Concrete (Patching) 136. 300 136. 300
cY 0. 000 0. 00
1, 971. 20000 136. 300 268, 674. 56
0420 602-00000 *Rei nforcing Steel 212. 000 212.000
LB 0. 000 0. 00
2.24000 212. 000 474. 88
0425 602-00020 *Rei nforcing Steel (Epoxy Coated) 881. 000 881. 000
LB 0. 000 0. 00
3. 36000 881. 000 2,960. 16
0430 625-00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0. 00
15, 000. 00000 0. 500 7,500. 00
CAT 0301 CURRENT AMT $ 794,677.70 % 0.00% 794,677.70

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0440 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0445 620-00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0.00
5, 000. 00000 4.000 20, 000. 00
CAT 0400 CURRENT AMT $ 70, 000. 00 $ 0.00% 70, 000. 00

PRQJECT TOTAL CURRENT AMI $ 8, 989,878.93$% 0.00$ 8,989,878.93



